

TEAM NUMBER 28
PROJECT NAME Fleet Management
CLIENT Akhil

Note that all time values are rounded off to the nearest 30 minutes (half an hour)

TEAM MEMBERS Akshitha
 Aryanil
 Aviral
 Satvik
 Sherley

Activity Name	Type	Responsible	Estimated Team Hours	Actual Hours	Status	Time Calculation Error
Week 1 (January 16 - January 21)						
GIT Repository setup	Preparation	Aryanil	1	0.5	Done	0.5
Client meeting	Coordination	Aviral	5	4	Done	1
Research existing technology	Preparation	Sherley	3	5	Done	-2
Team Meeting	Coordination	Aviral	5	4	Done	1
Team MoM Writeup	Documentation	Aryanil	1	1	Done	0
Status tracker	Documentation	Satvik	1	0.5	Done	0.5
Week 2 (January 22 - January 28)						
Project Synopsis Writeup	Documentation	Sherley	3	3.5	Done	-0.5
Project Plan Document	Documentation	Akshitha	4	4.5	Done	-0.5
Software Requirement Specification	Documentation	Aviral	3	2.5	Done	0.5
Team Meeting	Coordination	Aviral	5	7	Done	-2
Team MoM Writeup	Documentation	Aryanil	1	1	Done	0
Status tracker	Documentation	Satvik	1	0.5	Done	0.5
Week 3 (January 29 - February 4)						
Team MoM Writeup	Documentation	Aryanil	1	1	Done	0
Research TSP Algorithm for Routing	Preparation	Aryanil	1	1	Done	0
VROOM	Preparation	Aryanil	2	2	Done	0
Team Meeting	Coordination	Aviral	7.5	7.5	Done	0
Update Status Tracker	Documentation	Satvik	2	0.5	Done	1.5
Week 4 (February 5 - February 11)						
Research Grasshopper Optimisation Techniqu	Preparation	Aviral	2	3	Done	-1
Research on Data Acquisition	Preparation	Sherley	3	3.5	Done	-0.5
Data Importing Techniques	Preparation	Sherley	2.5		Done	2.5
Research Heuristics Algorithms	Preparation	Aviral	3	2.5	Done	0.5
Research on Geocoding	Preparation	Akshitha	2	1.5	Done	0.5
Research on TSP (Contd.)	Preparation	Aryanil	2	1	Done	1
Research on PgRouting	Preparation	Satvik	2	2	Done	0
Update Status Tracker	Documentation	Satvik	0.5	0.5	Done	0
Week 5 (February 12 - February 18)						
Update SRS to match format	Documentation	Aviral	5	7	Done	-2
UML Diagrams for SRS Document	Documentation	Sherley	1	1	Done	0
Research on TSP	Preparation	Aryanil	1	1	Done	0
UML Diagrams for SRS Document	Documentation	Akshitha	1	1	Done	0
Initialise Codebase	Development	Aviral	1	1	Done	0
Geocoding	Development	Aviral	3	2.5	Done	0.5
Week 6 (February 19 - February 25)						
Team Meeting	Coordination	Aviral	5	4	Done	1
Boiler Plate for VROOM implementation	Development	Aryanil			Discarded	0
Team MoM Writeup	Documentation	Aryanil	1	1	Done	0
Status tracker	Documentation	Satvik	0.5	0.5	Done	0
Week 7 (February 26 - March 4)						
Midsem break						
Week 8 (March 5 - March 11)						
VROOM implementation (Continuation)	Development	Satvik			Discarded	0
Team Meet (Discuss Implementation Phase)	Coordination	Aviral	2.5	2.5	Done	0
Client Meet (Discuss OSRM Data Storage)	Coordination	Aviral	2.5	2	Done	0.5
Client meeting MoM Writeup	Documentation	Sherley	1	1	Done	0
Team MoM Writeup	Documentation	Aryanil	1	1	Done	0
Status tracker	Documentation	Aryanil	0.5	0.5	Done	0
Code Function Blocks Implementation	Development	Aviral			Discarded	0
Code Function Blocks Implementation	Development	Sherley			Discarded	0
Code Function Blocks Implementation	Development	Akshitha			Discarded	0
Week 9 (March 12 - March 18)						
Client Meet	Coordination	Aviral	2.5	2.5	Done	0
Google APIs Market Research	Documentation	Sherley	1	1.5	Done	-0.5
Client Meet MoM	Documentation	Aviral	1	1	Done	0
Design Document (Class Diagrams)	Design	Aryanil	6	6	Done	0
Design Document (Sequence Diagrams)	Design	Sherley	3	3	Done	0
Design Document (Design Rational)	Design	Aviral	1	1	Done	0
Implement Website Home, About, Timeline, Dei	Interfaces	Aviral	5	5.5	Done	-0.5
Implement Website Navbar	Interfaces	Aviral	1	0.5	Done	0.5
Implement Website Teams Page	Interfaces	Aryanil	1	0.5	Done	0.5
Implement Website Geocode and Route pages	Interfaces	Akshitha	1.5	1	Done	0.5
Route optimization(Many-to-one)	Development	Akshitha	3	6	Done	-3
Updated Project Synopsis Document	Documentation	Sherley	1	1	Done	0
Updated SRS for Google API	Documentation	Sherley	2	3	Done	-1
Updated Project Plan Document	Documentation	Akshitha	1	1	Done	0
Implementation of autocomplete feature in sear	Development	Sherley	3	4	Done	-1
R1 Presentaion Deck	Documentation		5	12	Done	-7
Database setup	Development	Satvik	2	2	Done	0
Login Page	Development	Satvik	2	4	Done	-2
Team MoM Writeup	Documentation	Satvik	1	1	Done	0
Status tracker	Documentation	Satvik	1	1	Done	0

Route optimization(Many-to-many)	Development	Akshitha	2	4	Done	-2
Redesigned Project Class Diagram and Sequen	Design	Sherley	2	3	Done	-1
Added Readme for The repo	Documentation	Aryanil	2	2	Done	0
Week 10 (March 19 - March 25)						
Team MoM Writeup	Documentation	Sherley	1	1	Done	0
VROOM Setup with Online OSRM server	Development	Aryanil	6		Discarded	6
Client Meet	Coordination	Aviral	2.5	6	Done	-3.5
Client Meet MoM	Documentation	Aviral	0.5	1	Done	-0.5
Update Status Tracker	Documentation	Aviral	0.5	0.5	Done	0
Week 11 (March 26 - April 1)						
User Specific Features	Development	Aviral	10	12	Done	-2
Team Meet	Coordination	Aviral	1	1	Done	0
Team Meet MoM	Documentation	Sherley	1	1	Done	0
Update Status Tracker	Documentation	Satvik	0.5	0.5	Done	0
Improving route optimisation	Development	Akshitha	3	3	Done	0
Week 12 (April 2 - April 8)						
Quiz 2 break						
Schema Diagram	Documentation	Aviral	1	1	Done	0
Test Tracker (until R1)	Testing	Aviral	2	2	Done	0
Test Tracker (beyond R1)	Testing	Sherley	3	3	Done	0
Update Status Tracker	Documentation	Aviral	0.5	0.5	Done	0
Week 13 (April 9 - April 15)						
Team Meet	Coordination	Aviral	5	7.5	Done	-2.5
Team Meet MoM	Documentation	Aryanil	1	2	Done	-1
Profile Page UI	Development	Aviral	3	3	Done	0
Design Database Schema	Design	Aviral	2.5	2.5	Done	0
Optimal and Custom Fleet Control	Development	Sherley	7	7	Done	0
Vehicle Capacity Constraints, Time Schedule P	Development	Sherley	3	4	Done	-1
Routing UI	Development	Akshitha	4	4	Done	0
Client Meet	Coordination	Sherley	0.5	0.5	Done	0
Client Meet MoM	Documentation	Aviral	1	1	Done	0
Update Status Tracker	Documentation	Aviral	0.5	0.5	Done	0
Implementing database schema	Development	Satvik	7	7	Done	0
Implementing Admin and users UI	Development	Aryanil	3	3	Done	0
Integrating backend of admin and users	Development	Aryanil	3	6	Done	-3
Week 14 (April 16 - April 22)						
Team Meet MoM 9	Documentation	Aryanil	1	1	Done	0
Fixing Bugs in Admin Data Retrieval	Development	Aryanil	3	4	Done	-1
Addition of Admin user	Development	Aryanil	2	3	Done	-1
Team Meet MoM 10	Documentation	Aryanil	1	0.5	Done	0.5
Locks implementation in driver assignment	Development	Akshitha	3	4	Done	-1
Route management backend integration	Development	Akshitha	3	3	Done	0
Storing routes into Database	Development	Akshitha	6	6	Done	0
Updating Test Plan Tracker - Part 1	Testing	Akshitha	2	1.5	Done	0.5
Team Meet 9	Coordination	Aviral	5	4	Done	-1
Team Meet 10	Coordination	Aviral	2.5	3	Done	-0.5
Create Profile Page	Development	Aviral	2	1	Done	1
Integrate Profile Page with Backend Database	Development	Aviral	2	5	Done	-3
Improve Admin Page UI	Development	Aviral	2	2	Done	0
Refractor Profile Page to Modularise	Development	Aviral	1	0.5	Done	0.5
Finalise Document Artifacts	Documentation	Aviral	2	3	Done	-1
Move Employee Routes to Dashboard Page	Development	Aviral	2	2	Done	0
Add 404 Page	Development	Aviral	1	1	Done	0
Add Redirections to Guest User	Development	Aviral	1	1	Done	0
R2 Teaser Video	Delivery	Aviral	5	11	Done	-6
Updating Test Plan Tracker - Part 2	Testing	Satvik	1	1	Done	0
Designing Analytics page for admin	Development	Satvik	7	9	Done	-2
Driver Assignment Logic Implementation	Development	Sherley	5	6	Done	-1
Employee Route Visualisation	Development	Sherley	3	4	Done	-1
Driver Assigned routes visualisation	Development	Sherley	3	4	Done	-1
Improved Route Management	Development	Sherley	2	3	Done	-1
R2 Demo Video	Delivery	Aviral	1	1.5	Done	-0.5
R2 Presentation Slide Deck	Delivery	Sherley	5	12	Done	-7
Host Final Website	Delivery	Aviral	2	2	Done	0
END						